REPLACEMENT
PROGRAM

SR 99 Tunnel Project — Interior Structures Weekly Report march 17, 2017 (covers March 10 to March 17)

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect
progress as it relates to the overall project schedule.
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Sections Distance completed Percent Notes ‘ e \

completed/planned (of 9,270 total feet) completed $B roadway

v

Lower half of southbound west walls 975 feet 11 percent

A/ NB walls \A

Southbound roadway 4,609 feet 50 percent
NB roadway

Northbound walls 5,594 feet 60 percent

Corbels 6,237 feet 67 percent

Northbound roadway N/A N/A N/A
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